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LATHAM PARK EMERGENCY CALL BOX                                                 

ID: 03-74 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

The essence of the project is to install emergency call boxes in locations around the city. The boxes are to be 
located in areas where there is a high frequency of citizens walking or exercising in neighborhoods around the city. 

 

 
QUARTER 1 UPDATE:  Appropriate technology for the project has been discussed. This project will be 

referred from mHz radios to cell/land line with IT as project manager. G911, Fire, 
Police will be discussing policy and procedure implications. Parks & Rec will also need 
to be consulted for placement of units. 1st year will be seen as a test.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

• Technology – determining feasibility between radio and phone lines.  
• Unit placement that will be accessible to the public, in a location that will work with the appropriate 

technology, and in a location that will not interfere with future park planning.  
• Policy and procedure concerns for how to respond to calls from the call box – esp how to determine if a prank 

or real call.  
• Park use is restricted after dusk – does the presence of these units encourage park use at night and provide a 

false sense of security?  
• Floodplain may be an issue for Latham Park.  
• On-going cellular monthly costs.  
  

CITY COUNCIL DISTRICT: 3 
LEAD DEPARTMENT: 911 
PROJECT COST: $10,000 
  
ESTIMATED START DATE: Research is underway.  
ESTIMATED COMPLETION DATE:  
STATUS: PLANNING/DESIGN  
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HESTER PARK EMERGENCY CALL BOX                                                 

ID: 05-74 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

The essence of the project is to install emergency call boxes in locations around the city. The boxes are to be 
located in areas where there is a high frequency of citizens walking or exercising in neighborhoods around the city. 

 

 

 
QUARTER 1 UPDATE:  Appropriate technology for the project has been discussed. This project will be 

referred from mHz radios to cell/land line. G911, Fire, Police will be discussing policy 
and procedure implications. 1st year will be seen as a test.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

• Technology – determining feasibility between radio and phone lines.  
• Unit placement that will be accessible to the public, in a location that will work with the appropriate 

technology, and in a location that will not interfere with future park planning.  
• Policy and procedure concerns for how to respond to calls from the call box – esp how to determine if a prank 

or real call.  
• Park use is restricted after dusk – does the presence of these units encourage park use at night and provide a 

false sense of security?  
• Floodplain may be an issue for Latham Park.  
• On-going cellular monthly costs.  

 

  

CITY COUNCIL DISTRICT: 5 
LEAD DEPARTMENT: 911 
PROJECT COST: $10,000 
  
ESTIMATED START DATE: Research underway. 
ESTIMATED COMPLETION DATE:  
STATUS: PLANNING/DESIGN  
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WALKER AVENUE BRIDGE RAILING                                                 

ID: 04-73 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

 

Walker Avenue Bridge, between Lindell and Ashland in Lindley Park, adjacent to the Greensboro Arboretum, 
spanning six lanes of Wendover. The Walker Avenue bridge is a major traffic connector at the heart of the Lindley 
Park neighborhood. Because of the low railings and Wendover Avenue below, many residents are uncomfortable 
using the bridge for walking or bike riding.  Redesign of bridge railings for pedestrian safety.  

A clearly demarcated pedestrian walkway would make the bridge feel more accessible to users. – see project # 04-
74. 

 
QUARTER 1 UPDATE:  Preliminary discussions with contractor and NCDOT held.  Waiting for submittals from 

contractor. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Coordination and approval of final design from neighborhood and  NCDOT 

 

  

CITY COUNCIL DISTRICT: 4 
LEAD DEPARTMENT: FO/GDOT 
PROJECT COST: $30,000 
  
ESTIMATED START DATE: Research underway 
ESTIMATED COMPLETION DATE: Spring 2017 
STATUS: In progress 
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WALKER AVENUE PAINTED WALKWAY                                                 

ID: 04-74 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Improve safety of pedestrian walkway on Walker Avenue bridge over West Wendover Avenue by installing 
pavement markings to direct motorists away from the sidewalk.   

 
QUARTER 1 UPDATE:  Installed temporary paint pavement marking centerline and edge line on bridge.  Will 

install final thermoplastic markings once Walker Ave resurfacing project is complete 
(likely Spring 2017). 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Neighborhood requested surface treatment of bridge (staining).  Long term 
maintenance, slip concerns but will evaluate options when final markings 
are complete to see if it will work within budget. 

 

  

CITY COUNCIL DISTRICT: 4 
LEAD DEPARTMENT: FO 
PROJECT COST: $5,000 
  
ESTIMATED START DATE: Summer 2016 
ESTIMATED COMPLETION DATE: Spring 2017 
STATUS: In Progress 
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BUS SHELTER AT GLENDALE AND RANDLEMAN                                                 

ID: 01-71 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Install concrete pad / bus shelter at intersection on Glendale Drive just west of Randleman Road. 

 

 
QUARTER 1 UPDATE:  Initial investigations complete; staff has been unable to reach property owner to 

inquire about an easement agreement. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Obtaining an easement agreement from property owner for shelter 
location. 

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $11,000 
  
ESTIMATED START DATE: Fall 2016 
ESTIMATED COMPLETION DATE: Spring 2017 
STATUS: Design Underway 
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BUS SHELTER AT LAKE FIELD & VANDALIA RD.                                                 

ID: 01-72 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Install concrete pad / bus shelter on West Vandalia Road near Lake Field Drive. 

 

 
QUARTER 1 UPDATE:  Concrete pad installation is complete. Bus Shelter will be installed September 21, 2016. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $11,000 
  
ESTIMATED START DATE: August 2016 
ESTIMATED COMPLETION DATE: September 2016 
STATUS: Complete 
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CROSSWALK AT VANDALIA RD AND RANDLEMAN                                                 

ID: 01-73 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Upgrade intersection to include curb ramps, pedestrian signals and pedestrian crosswalks.   

 

 
QUARTER 1 UPDATE:  Sidewalk / curb ramps completed as part of adjoining sidewalk project.  Crosswalk 

installed.  Work order has been issued for staff to install pedestrian signals.  Expected 
completion by Nov. 1 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $20,000 
  
ESTIMATED START DATE: Summer 2016 
ESTIMATED COMPLETION DATE: November 2016 
STATUS: In Progress 
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TRAFFIC TURN LANE RANDLEMAN & GLENDALE                                                 

ID: 01-74 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Install center turn lane / left turn lane on Glendale Road between Randleman Road and Bristle Cone Road 

 

 
QUARTER 1 UPDATE:  Work order issued for pavement marking installation.  Expected completion by Oct 1. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $12,000 
  
ESTIMATED START DATE: Summer 2016 
ESTIMATED COMPLETION DATE: October 2016 
STATUS: In Progress 
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CROSSWALK FOR SAFE CROSSING OF PHILLIPS AVENUE                                                 

ID: 02-71 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Construct concrete refuge island and crosswalk with associated signs 

 

 
QUARTER 1 UPDATE:  Refuge island / crosswalk is part of the Philips Ave sidewalk project.  Sidewalk project 

has begun and is progressing eastward from Summit Ave.  Expected completion Spring 
2017. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 2 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $6,000 
  
ESTIMATED START DATE: Spring 2017 
ESTIMATED COMPLETION DATE: Spring 2017 
STATUS: In Progress 
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DISTRICT 2 EAST-WEST BIKEWAY IMPROVEMENTS                                                 

ID: 02-72 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

This particular half-mile section of Bessemer Ave in Greensboro has some of the highest rates of both poverty and 
usage of alternative modes of active transportation, such as walking, biking, and transit use, compared to the 
whole city (2010 US Census). This new bicycling facility will provide additional connections for area residents and 
students from nearby NCSU A&T to local businesses and family-wage employment, in a more pleasant 
environment than a regular bike lane, let alone the current total lack of bike lanes in the area. 
QUARTER 1 UPDATE:  Project is still in planning phases. GDOT staff met internally and discussed the project 

proposal and requested markings and signage. Staff determined that certain revisions 
may need to be made to the proposal in order to conform to GDOT policies and 
practices. Staff reached out to project proposer to explain potential revisions and are 
in the process of determining next steps with the proposer. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Some roadway markings and traffic control proposed are unfamiliar to 
GDOT staff and are being used on some roads that are normally unmarked. 
Need to work closely with project proponent to understand project routing 
and where compromises may need to be made. 

 

  

CITY COUNCIL DISTRICT: 2 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $18,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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CROSSWALK LAWNDALE & LAKE JEANETTE                                                 

ID: 03-71 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Install curb ramp, crosswalk and pedestrian signal on south side of Lawndale / Lake Jeanette intersection 

 

 
QUARTER 1 UPDATE:  Signal design complete.  Preparing work order for curb ramp and pavement markings. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 3 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $10,000 
  
ESTIMATED START DATE: Fall 2016 
ESTIMATED COMPLETION DATE: Spring 2016 
STATUS: Design Underway 
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DISTRICT 3 BIKE LANE IMPROVEMENTS                                                 

ID: 03-72 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

District 3 Bikeway to connect Greensboro residents to education & employment opportunities at A&T and on 
Battleground. New family-friendly Bikeway to link Latham/Lake Daniels bike path to Hendrix railroad bike bridge - 
towards the A&T campus.  Sharrows, bikeway signage & way finding signage along portions of Cridland, Parkway, 
Eugene, Hendrix, and Fisher Park Circle. Crosswalk improvements across Wendover at Cridland; across Parkway at 
Eugene; and across Elm & Church at Hendrix. 

 
QUARTER 1 UPDATE:  Project is still in planning phases. GDOT staff met internally and discussed the project 

proposal and requested markings and signage. Staff determined that certain revisions 
may need to be made to the proposal in order to conform to GDOT policies and 
practices. Staff reached out to project proposer to explain potential revisions and are 
in the process of determining next steps with the proposer. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Some roadway markings and traffic control proposed are unfamiliar to 
GDOT staff and are being used on some roads that are normally unmarked. 
Need to work closely with project proponent to understand project routing 
and where compromises may need to be made. 

 

  

CITY COUNCIL DISTRICT: 3 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $30,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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MURAL BELLEMEADE ST PARKING DECK                                                 

ID: 03-73 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Mural project on parking deck.  Public solicitation of artwork from creative community. 

 
QUARTER 1 UPDATE:  Project will require involvement of multiple community stakeholders – determining 

who and what is needed to best facilitate this community process.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 3 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $30,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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CROSSWALK ELAM & CAMDEN                                                 

ID: 04-71 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Install crosswalk, refuge island and associated signage at intersection of Elam / Camden. 

 

 
QUARTER 1 UPDATE:  Finalizing drawing and handling coordination with Guilford County Schools regarding 

bus route 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Need to rework bus route to avoid turns at this intersection 

 

  

CITY COUNCIL DISTRICT: 4 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $6,000 
  
ESTIMATED START DATE: Spring 2017 
ESTIMATED COMPLETION DATE: Spring 2017 
STATUS: Design Underway 



Participatory Budgeting Project Implementation FY 16-17 

 

  
AS OF SEPTEMBER 2016 15 

 

CROSSWALK SPRING GARDEN & HOWARD                                                 

ID: 04-72 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Upgrade curb ramps, install crosswalk and associated signage at intersection of Spring Garden St & Howard St 

 

 
QUARTER 1 UPDATE:  Preliminary site visit was conducted in the Spring to refine concept.  Site design is 

pending.   

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 4 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $20,000 
  
ESTIMATED START DATE: Spring 2017 
ESTIMATED COMPLETION DATE: Spring 2017 
STATUS: Design Underway 
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HISTORICAL WELCOME TO GREENSBORO SIGN                                                 

ID: 05-71 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Install “Welcome to Greensboro” monument sign along West Friendly Ave near I-840 interchange 

 
QUARTER 1 UPDATE:  Preliminary sign design submitted by neighborhood.  Initial discussions held with 

NCDOT regarding siting and approvals. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Friendly Ave is NCDOT right-of-way so coordination with NCDOT on location 
and maintenance responsibilities is required.  NCDOT will likely require city 
to maintain the sign.  Neighborhood desires a message related to the New 
Garden Community and its heritage.  Heritage Community designation still 
pending CC action. 

 

  

CITY COUNCIL DISTRICT: 5 
LEAD DEPARTMENT: GDOT 
PROJECT COST: $35,000 
  
ESTIMATED START DATE: Spring 2017 
ESTIMATED COMPLETION DATE: Summer 2017 
STATUS: Preliminary 
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SHADE CLOTH COVER AT WARNERSVILLE POOL                                                 

ID: 01-75 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Shade cloths at city pools that would provide shade to citizens who would like protection from the sun but still 
want to be outside. 

 

 
QUARTER 1 UPDATE:  Currently this project in the early planning process contacting vendors and working to 

find the best fit for the aquatic venues within the budgeted funds. These structure will 
need to be reviewed by Developmental Services for zoning and permits requirements. 
Guilford County Health Department may also need to review.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   These structure will need to be reviewed by Developmental Services for 
zoning and permits requirements. Guilford County Health Department may 
also need to review. 

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: P&R 
PROJECT COST: $15,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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UPDATED EQUIPMENT IN WOODLEA ACRES PARK                                                 

ID: 01-76 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

 

Update, repair or replace equipment in Woodlea Park.  

 
QUARTER 1 UPDATE:  Site visits to the park to determine needs and best way to maximize the funding 

available.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: P&R 
PROJECT COST: $8,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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GREENSBORO FOUR DUDLEY ALUMNI MURAL (WINDSOR REC)                                                 

ID: 02-73 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

A mural highlighting the history and legacy of the prestigious alum of Dudley High School will be created in District 
1. Three of the four A&T 4 are Dudley Alum, Sandy Smith, and many others have had impacts on Greensboro and 
the wider country. A mural in their honor would be a great way to highlight the work and contributions of Dudley 
to Greensboro. 

 
QUARTER 1 UPDATE:   

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 2 
LEAD DEPARTMENT: P&R 
PROJECT COST: $10,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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PLAYPRINT PEELER RECREATION CENTER                                                 

ID: 02-74 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Colorful street game paintings on the sidewalk, such as hopscotch & four square. 

 

 
QUARTER 1 UPDATE:  Researching vendor.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 2 
LEAD DEPARTMENT: P&R 
PROJECT COST: $7,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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SHADE CLOTH COVER AT PEELER POOL                                                 

ID: 02-75 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

 

Shade cloths at city pools that would provide shade to citizens who would like protection from the sun but still 
want to be outside. 

 

 
QUARTER 1 UPDATE:  Currently this project in the early planning process contacting vendors and working to 

find the best fit for the aquatic venues within the budgeted funds. These structure will 
need to be reviewed by Developmental Services for zoning and permits requirements. 
Guilford County Health Department may also need to review. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   These structure will need to be reviewed by Developmental Services for 
zoning and permits requirements. Guilford County Health Department may 
also need to review. 

 

  

CITY COUNCIL DISTRICT: 2 
LEAD DEPARTMENT: P&R 
PROJECT COST: $15,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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SHADE CLOTH COVER AT WINDSOR POOL                                                 

ID: 02-76 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

 

Shade cloths at city pools that would provide shade to citizens who would like protection from the sun but still 
want to be outside. 

 

 
QUARTER 1 UPDATE:  Currently this project in the early planning process contacting vendors and working to 

find the best fit for the aquatic venues within the budgeted funds. These structure will 
need to be reviewed by Developmental Services for zoning and permits requirements. 
Guilford County Health Department may also need to review. 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   These structure will need to be reviewed by Developmental Services for 
zoning and permits requirements. Guilford County Health Department may 
also need to review. 

 

  

CITY COUNCIL DISTRICT: 2 
LEAD DEPARTMENT: P&R 
PROJECT COST: $15,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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GREENSBORO ARBORETUM BRIDGE REPAIR                                                 

ID: 04-75 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

The Arboretum is a community park that draws visitors from many areas so there is not just one community that 
will benefit from the bridge repairs. Three bridges in the park are in need of repair due to rotting wood.  
QUARTER 1 UPDATE:  Working with consultants to determine best course of action for bridge 

repair/replacement.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Confusion with community regarding the scope and funding for this 
projection.  

 

  

CITY COUNCIL DISTRICT: 4 
LEAD DEPARTMENT: P&R 
PROJECT COST: $20,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  



Participatory Budgeting Project Implementation FY 16-17 

 

  
AS OF SEPTEMBER 2016 24 

 

PLAYPRINT TROTTER RECREATION CENTER                                                 

ID: 05-72 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Colorful street game paintings on the sidewalk, such as hopscotch & four square. Request a ‘ribbon cutting’ 
ceremony when complete.  

 
QUARTER 1 UPDATE:  Researching vendor information.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 5 
LEAD DEPARTMENT: P&R 
PROJECT COST: $7,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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2 CONCRETE GAME TABLES                                                 

ID: 05-73 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

Place 2 chess tables and chairs at local parks to encourage lessons and community. Table & chairs are not mobile 
and will be able to withstand all weather lasting for up to 10-15 years before repair needed.   

 
QUARTER 1 UPDATE:  Reviewing vendor materials and park feasibility.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:    

 

  

CITY COUNCIL DISTRICT: 5 
LEAD DEPARTMENT: P&R 
PROJECT COST: $20,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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ARDMORE PARK FLASH CAM*                                                 

ID: 01-77 

 

 

 

 

 

 

BRIEF PROJECT DESCRIPTION: 

 

Security cameras to discourage after-hours illicit use of the park.  

 
QUARTER 1 UPDATE:  Discussed use of flash cameras as a feasible option. Will need to review costs.  

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   Monitored security cameras at this location were not feasible. Flash cams 
were discussed as an alternative solution to achieve the same goal.  

 

  

CITY COUNCIL DISTRICT: 1 
LEAD DEPARTMENT: P&R/FO 
PROJECT COST: $5,000 
  
ESTIMATED START DATE:  
ESTIMATED COMPLETION DATE:  
STATUS:  
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BUS TRACKING MOBILE APPLICATION                                                 

ID: 17-01 

BRIEF PROJECT DESCRIPTION: 

Create a bus application to instantly locate all of our GTA and HEAT buses no matter where they are. View their 
current routes and get arrival countdowns for any of the bus stops. 
QUARTER 1 UPDATE:  Project Complete. Tracking system went live on August 15, 2016. 

http://www.greensboro-nc.gov/index.aspx?page=5026 

QUARTER 2 UPDATE:  

QUARTER 3 UPDATE:  

QUARTER 4 UPDATE:  

 

Challenges:   

 

Marketing the new app for community awareness.  

 

 

CITY COUNCIL DISTRICT: All 
LEAD DEPARTMENT: GTA 
PROJECT COST: $90,000 
  
ESTIMATED START DATE: JUNE 2016  
ESTIMATED COMPLETION DATE: SEPTEMBER 2016 
STATUS: COMPLETED  

http://www.greensboro-nc.gov/index.aspx?page=5026
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	Brief Project Description:

	Walker Avenue Painted Walkway
	id: 04-74
	Brief Project Description:

	Bus Shelter at Glendale and Randleman
	id: 01-71
	Brief Project Description:

	Bus Shelter at Lake Field & Vandalia Rd.
	id: 01-72
	Brief Project Description:

	Crosswalk at Vandalia Rd and Randleman
	id: 01-73
	Brief Project Description:

	Traffic Turn Lane Randleman & Glendale
	id: 01-74
	Brief Project Description:

	Crosswalk for Safe Crossing of Phillips Avenue
	id: 02-71
	Brief Project Description:

	District 2 East-West Bikeway Improvements
	id: 02-72
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	Crosswalk Lawndale & Lake Jeanette
	id: 03-71
	Brief Project Description:

	District 3 Bike Lane Improvements
	id: 03-72
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	Mural Bellemeade St Parking Deck
	id: 03-73
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	Crosswalk Elam & Camden
	id: 04-71
	Brief Project Description:

	Crosswalk Spring Garden & Howard
	id: 04-72
	Brief Project Description:

	Historical Welcome to Greensboro Sign
	id: 05-71
	Brief Project Description:

	Shade Cloth Cover at Warnersville Pool
	id: 01-75
	Brief Project Description:

	Updated Equipment in Woodlea Acres Park
	id: 01-76
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	Greensboro Four Dudley Alumni Mural (Windsor Rec)
	id: 02-73
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	Playprint Peeler Recreation Center
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	Shade Cloth Cover at Peeler Pool
	id: 02-75
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	Shade Cloth Cover at Windsor Pool
	id: 02-76
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	Greensboro Arboretum Bridge Repair
	id: 04-75
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	Playprint Trotter Recreation Center
	id: 05-72
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	2 Concrete Game Tables
	id: 05-73
	Brief Project Description:

	Ardmore Park Flash Cam*
	id: 01-77
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	Bus Tracking Mobile Application
	id: 17-01
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